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Location: Lot 2220 in D.D.3 TC and Adjoining Government Land

Application: Filling of land and excavatio

n of land work for permitted NTEH

Plan 4 - Site formation plan (Slope section)
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NOTES ON MONITORING

1 PRIOR TO THE TEMPORARY EXCAVATION WORKS FOR, CONSTRUCTION OF
RETAINING WALLS, SETTLEMENT MONITORING POINTS WITH LOCATIONS
TENTATIVELY SHOWN IN DRAWING AND FINALLY DETERMINED BY
ENGINEER ON SITE SHALL BE SET ON GRDUND AND THEIR INITIAL
READINGS SHALL BE SUBMITTED T0 BD FOR RECORD.

2  DURING THE CONSTRUCTION WORKS, DAILY MONITORING OF SETTLEMENT
POINTS SHALL BE CARRIED OUT AND THE READINGS SHALL BE

PROPERLY RECORDED AND KEPT ON SITE.

CRITERIA FOR ALERT, ALARM AND ACTION (AAA) LEVELS DF

MONITORING SHALL FOLLOW TABLE 1 IN THIS DRAWING.

4. IF ALERT LEVEL IS REACHED, THE FOLLOWING ACTIONS SHALL BE
TA

©

N

A) THE ENGINEER SHALL BE NOTIFIED IMMEDIATELY.

B) THE CONTRACTOR SHALL SUBMIT REPORT 7O ENGINEER

©> THE ENGINEER WILL ACCESS EFFECT DF MOVEMENT AND PREDICT

FUTURE MOVEMENT.

THE ENGINEER HAS TO AGREE WITH THE CONTRACTOR DN THE

SUITABLE ACTION PLAN WHICH MAY INCLUDE THE CHECK POINTS

ADDITIONALLY INSTALLED AND/OR INCREASE THE MONITORING

FREQUENCY. AND THE REMEDIAL/MITIGATING MEASURES ARE 7O BE

TAKEN UPON REACHING THE ALARM LEVEL

S. IF ALARM LEVEL IS REACHED, THE FOLLOWING ACTIONS SHALL BE
TAKEN:

e

A) THE ENGINEER AND BD SHALL BE NOTIFIED IMMEDIATELY.

B) THE CONTRACTOR SHALL SUBMIT REPORT TO ENGINEER AND

©> THE ENGINEER AND THE CONTRACTOR HAVE T0 CONDUCT JOINT SITE
INSPECTION TO DETERMINE IF ANY CONSTRUCTION WORKS SROULD BE
TEMPORARILY SUSPENDED.

THE CONTRACTOR HAS TO IMPLEMENT THE NECESSARY
REMEDIAL/MITIGATING MEASURES IN ACCORDANCE WITH THE AGREED
ACTIDN PLA

e

)

N,
ENGINEER AND THE CONTRACTOR HAVE TO DISCUSS AND REVIEW
CTIDN.

F) THE ENGINEER HAS TO AGREE WITH THE CONTRACTOR ON THE
EMERGENCY PLAN DETAILING THE MEASURES TO BE TAKEN UPON
REACHING THE ACTION LEVEL.

ANY CONSTRUCTION WORK MAY BE SUSPENDED IF THE RESPONSE
ACTION HAS BEEN IMPLEMENTED AND ON THE ADVICE OF THE
ENGINEER AS NECESSARY.
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EACHED,
6 IF ACTION LEVEL IS REACHED, THE FOLLOWING ACTIONS SHALL BE
TAKEN:

>

THE COMTRACTOR HAS TO STOP IMMEDIATELY THE CONSTRUCTION
WORKS THAT WILL CAUSE GROUND MOVEME!

THE ENGINEER AND BD SHALL BE NOTIFIED IMMEDIATELY.

22 © THE CONTRACTOR HAS TO IMPLEMENT THE NECESSARY EMERGENCY

- MEASURES IN ACCORDANCE WITH THE AGREED EMERGENCY PLAN.

THE ENGINEER AND THE CONTRACTOR HAVE 70 CONDUCT JOINT SITE

L

El

o
NG CALENDAR. MoNTY) & INSPECTION ON THE SITE CONDITIONS AND EMERGENCY WORKS.
2

€) THE CONTRACTOR HAS TO SUBMIT INCIDENT REPORT TO ENGINEER AND
BD DETAILING THE FULL HISTORY OF THE MOVEMENT AND
REMEDIAL /EMERGENCY MEASURES IMPLEMENTED.

CONTRACTOR AND BD ON FURTHER REMEDIAL AND PREVENTIVE

5. ufod mw“'"/““ﬁmbmmﬂhhﬂh—m'w, F> THE ENGINEER HAS TO REVIEW THE INCIDENT AND AGREE WITH THE
End %

REMEDIAL AND PREVENTIVE MEASURES HAVE BEEN COMPLETED TO THE

m%us o AU P2 COKRA| _ MEASURES TO ENABLE RESUMPTION OF THE SUSPENDED WORKS
THEY W vﬁknﬂhm\r‘ G> CONSTRUCTION WORKS SHOULD NOT BE RESUMED UNTIL THE NECESSARY
Bk i D m

O IF THE TRIGGER VALUES AND RESPONSE ACTION ARE REVISED, THE
AMENDED PLANS SHOULD BE SUBMITTED T0 BD FOR APPROVAL. THE
SUSPENDED CONSTRUCTION WORKS SHOULD NOT BE RESUMED UNTIL THE
AMENDED PLANS ARE APPROVED BY BD WITH THE CONSENT GIVEN
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4. ALL SURFACE CHANNELS SHALL BE MINIMUM
100 FA

FALL
S.  PERMISSION FOR EXCAVATION OF GOVERNMENT
LAND FOR THE DRAINAGE WORKS SHOYLD BE

MONITORING
POINTS

ALERT | ALARM |ACTION
SP1 10 sP2 8 15 | 25 |

REGULARLY DESILTED BY LOT OWNER TO
PREVENT SAND AND SILT FROM BEING WASHED

’ — et 6. THE DESILTING CATCHPIT SHOULD BE
DOWN INTO THE EXISTING DRAINAGE SYSTEM,

®

NOTES ON SUPERVISION

“APP P 1. THE TCP TS SITE SUPERVISION PERSONNEL
2,50077"2.500 VARIED TO UNDER THE RGE'S STREAM SHALL SUBMIT

. SUIT ON SITE] REGULAR REPORTS OF HER/HIS/THEIR FINDINGS
MIN. 1,000 AND RECOMMENDATIONS 10 THE RGE.

G SHALL FORMALLY SUBMIT THESE REPORTS T0
THE BD AT MONTHLY INTERVALS OR MORE
FREQUENTLY.

2. TYPICAL CONTENTS OF THE REGULAR REPDRTS
SNy Y, N— - SUBMITTED BY THE TCP TS SITE SUPERVISION
MW3 PERSONNEL OR THE DSS SHOULD INCLUDE THE
FOLLOVING:
A) PROGRESS DF THE_WORKS.
200> B) RESULTS OF MONITORING DURING
CONSTRUCTION. wi [sReciTion
€ SITE OBSERVATIONS.
D) INSPECTION RECORDS
3

7.
> REVIE, AND F) OMPLUINGE Wil APARsCD ¢Lwe,

o

r~——SECTION-

o

SOUGHT FROM DLO BEFORE COMMENCEMENT OF  NOTES ON HEAVY RAINFALL PRECAUTION
WORKS.

SURFACE WATER FLOWING INTO THE SITE FROM UPHILL SHALL BE INTERCEPTED
AND CONDUCTED FROM THE SITE TO AN INDICATED SAFE DISCHARGE POINT. AT
EACH INTERSECTION AND ABRUPT CHANGE IN DIRECTION OF SURFACE CHANNELS,
AN_ACCESSIBLE CATCHPIT SHOULD BE PROVIDED. ALL DRAINAGE SHALL BE KEPT
CLEAR OR DEBRIS.

WHERE PARTIALLY COMPLETED DRAINAGE WORKS DISCHARGE WITHIN THE SITE,
A TEMPORARY CONDUIT SHOULD BE PROVIDED 7O DISCHARGE THE POINT.

ALL _EARTHWORKS SHOULD BE GRADED AND SEALED TO AVOID PONDING DFf
WATER.

A METHOD OF WORKING SHOULD BE ADOPTED IN WHICH THE MINIMUM DF BARE
SOIL IS EXPOSED AT ANY TIME. EARTHWORK TO FORM THE FINAL FACE SHOULD
BE FOLLOWED UP IMMEDIATELY WITH SURFACE PROTECTION AND DRAINAGE
WORKS AND THE FACE PANEL SIZE SHOULD BE SMALL ENOUGH TO PERMIT THIS

KS,
TEMPORARY HARD SURFACING SHOULD BE PROVIDED AND TEMPORARY DRAINS
SHOULD BE INSTALLED.
EXCAVATIONS SHOULD NOT BE LEFT OPEN ON OR ADJACENT 7O A SLOPE. IF
TRENCHES ON OR ADJACENT TO SLOPE HAVE 10 BE EXCAVATED DURING THE

AT A TIME, PRECAUTION SHOULD ALWAYS BE TAKEN TO PREVENT WATER
ENTERING AND COLLECTING IN THIS TRENCHES.

THE CONTRACTOR SHOULD NOT STOCKPILE ANY MATERIAL WHERE IT MAY CAUSE
A LANDSLIDE OP ENDANGERS THE PUBLIC OR ADJACENT PROPERTY
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