
Week 1 / 2 Week 3 / 4 Week 1 / 2 Week 3 / 4 Week 1 / 2 Week 3 / 4 Week 1 / 2 Week 3 / 4 Week 1 / 2 Week 3 / 4 Week 1 / 2 Week 3 / 4 Week 1 / 2 Week 3 / 4 Week 1 / 2 Week 3 / 4 Week 1 / 2 Week 3 / 4

Town Planning Application No. A/K13/334

Application for Temporary Waiver at Lands Department

Preparation of design for application for additional run-in/-out

Application for additional run-in/-out at TD, LandsD, HKPF & HyD

Application for Temporary Traffic Arrangement

Procurement of works contractor; 
Purchase of Road Work Materials (such as bollards) 

Implementation of Road Works

Appendix A

Tentative Implementation Schedule (Subject to Detailed Arragement) Remarks: All schedules are subject to change upon receipt of further departmental comments. 

Schedule JUNE 2026 JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY 2027 FEBRUARY 2027


